PROCUREMENT MONITORING REPORT (ANNEX "A")
For the 2nd Quarter Ending June 30, 2026

Code (PAP)	Procurement Program/ Project	PMO. End User	Mode of Procurement	Source of Funds	Approved Budget for the Contract (ABC) (PhP)	Contract Cost (PhP)	List of Invited Observers	Winning Bidder
I. INFRASTRUCTURE								
	2026-MARIIS-D1-RESTO-NIS-SANTIAGO CITY Improvement of Irrigation Facility through Construction of Concrete Canal Lining and Appurtenant Structures	Division I	Competitive Bidding	GAA	17,115,638.43	17,105,019.26	COA Representative PICE Representative FIAD I President	WBS CONSTRUCTION AND CONSTRUCTION SUPPLY
	2026- MARIIS-D1-RNIS-SANTIAGO CITY Construction of Conrete Canal Lining	Division I	Competitive Bidding	GAA	12,852,226.86	12,817,328.77	COA Representative PICE Representative FIAD I President	JIJOMER CONSTRUCTION
	2026-MARIIS-D1-RNIS-ECHAGUE Construction of Concrete Canal Lining and Construction of Reinforced Concrete Box Culvert	Division I	Competitive Bidding	GAA	12,846,179.08	12,807,425.81	COA Representative PICE Representative FIAD I President	CMGD CONSTRUCTION
	2026-MARIIS-D1-RNIS-DIFFUN(BDD) Construction of Concrete Canal Lining, Embankment Protection Works and Modification of Structure	Division I	Competitive Bidding	GAA	35,710,606.20	35,680,416.04	COA Representative PICE Representative FIAD I President	NTL BUILDERS AND DEVELOPER
	2026-MARIIS-D1-RNIS-ISABELA-POW#2 Construction of Concrete Canal Lining	Division I	Competitive Bidding	GAA	29,963,974.13	29,895,436.00	COA Representative PICE Representative FIAD I President	VB MANUBAY CONSTRUCTION
	2026-MARIIS-D1-RNIS-ISABELA-POW#3 Construction of Concrete Canal Lining	Division I	Competitive Bidding	GAA	17,127,139.55	17,116,858.95	COA Representative PICE Representative FIAD I President	NTL BUILDERS AND DEVELOPER
	2026-MARIIS-D1-RNIS-ISABELA-POW#4 Construction of Concrete Canal Lining	Division I	Competitive Bidding	GAA	38,538,951.66	38,496,075.76	COA Representative PICE Representative FIAD I President	NTL BUILDERS AND DEVELOPER
	2026-DII-RNIS-CABATUAN, PACKAGE NO. 1 Construction of Concrete Lining Along - A-2A, Sta. 20+368-20+494, - A-2A, Sta. 20+551- 20+869	Division II	Competitive Bidding	GAA	5,221,422.73	4,742,008.54	COA Representative PICE Representative FIAD II President	JLG CONSTRUCTION

Code (PAP)	Procurement Program/ Project	PMO. End User	Mode of Procurement	Source of Funds	Approved Budget for the Contract (ABC) (PhP)	Contract Cost (PhP)	List of Invited Observers	Winning Bidder
	2026-DII-RNIS-RAMON, PACKAGE NO. 1 Construction of Concrete Lining along - E, Sta.3+645-4+036; and Construction of Thresher Crossing along Lat. C-1 Extension, Sta. 0+250	Division II	Competitive Bidding	GAA	9,499,883.57	9,470,851.78	COA Representative PICE Representative FIAD II President	ARMSON CONSTRUCTION AND ENTERPRISES
	2026-DII-RNIS-SAN ISIDRO, PACKAGE NO. 1 Construction of Concrete Lining along Lat. E, Sta. 8+585-8+888 (L = 303 M)	Division II	Competitive Bidding	GAA	5,662,049.49	5,635,520.17	COA Representative PICE Representative FIAD II President	AF MANUEL CONSTRUCTION, INC.
	2026-DII-RNIS -SAN ISIDRO, PACKAGE NO. 2 Construction of Concrete Lining along Lat. E, Sta.. 8+216-8+558 (L = 342 M)	Division II	Competitive Bidding	GAA	4,817,655.75	4,807,731.27	COA Representative PICE Representative FIAD II President	CAPITAL CONSTRUCTION
	2026-DII-RNIS-SAN ISIDRO, PACKAGE NO. 3 Construction of Concrete Lining along Lat. E, Sta. 5+751-5+840 (L = 89 M); And Lat. E-1, Sta. 6+280-6+395 (L = 115 M)	Division II	Competitive Bidding	GAA	2,344,729.90	2,323,354.57	COA Representative PICE Representative FIAD II President	AF MANUEL CONSTRUCTION, INC.
	2026-DII-RNIS-SAN MATEO, PACKAGE NO. 1 Construction of Concrete Lining Along - A, Sta. 8+625-9+106, -A, Sta. 9+125-9+300, A-2, Sta. 2+132-2+502, -B, Sta. 2+119-2+379	Division II	Competitive Bidding	GAA	16,969,333.27	16,919,467.48	COA Representative PICE Representative FIAD II President	GERRA CONSTRUCTION, INC.
	2026-DII-RNIS-SAN MATEO, PACKAGE NO. 2 Furnish and Installation of Steel Gates along Lat. A-3, Sta. 0+000; and Furnish and Installation of Radial Gate along Lat. Daramuangan Supply, Sta. 0+000	Division II	Competitive Bidding	GAA	2,027,293.66	1,983,881.61	COA Representative PICE Representative FIAD II President	AR DJD CONSTRUCTION
	2026-DII-RNIS#2-CABATUAN, PACKAGE NO. 1 Construction of Concrete Lining along Balaobao Creek Sta. 13+584 To 14+185	Division II	Competitive Bidding	GAA	17,012,064.87	16,948,097.56	COA Representative PICE Representative FIAD II President	JC SOLIDARITY CONSTRUCTION
	2026-DII-RNIS#2-CABATUAN, PACKAGE NO. 2 Restoration/Improvement/Rehabilitation for Embankment Stability along Balaobao Creek, Sta. 14+277-14+477; and Drainage Structures along Balaobao Creek, Sta. 14+277-14+477, Sta. 14+477-14+592, Sta. 14+592-14+650, Sta. 14+650-14+675, Sta. 0+003-0+006, and Sta. 14+675-14+724 and Furnishing and Installation of Sheet Piles along Balaobao Creek, Sta. 14+717-14+748	Division II	Competitive Bidding	GAA	25,655,521.72	25,646,563.24	COA Representative PICE Representative FIAD II President	JC SOLIDARITY CONSTRUCTION
	2026-DII-RESTONIS-RAMON-01, PACKAGE NO. 1 Modernization and Improvement of Existing Irrigation System – Oscariz Main Canal	Division II	Competitive Bidding	GAA	12,820,745.36	12,785,388.65	COA Representative PICE Representative FIAD II President	D.A. CADELIÑA CONSTRUCTION

Code (PAP)	Procurement Program/ Project	PMO. End User	Mode of Procurement	Source of Funds	Approved Budget for the Contract (ABC) (PhP)	Contract Cost (PhP)	List of Invited Observers	Winning Bidder
	2026-D3-RNIS-AURORA-PACKAGE 2 Construction of Vertical Lining along lateral NDC 5 sta. STA 14+249.92 - 14+380.82 (L=130.90 m.) and Rehabilitation of Appurtenant Structure along lateral NDC 5 Sta.14+540.20	Division III	Competitive Bidding	GAA	1,900,660.33	1,872,522.10	COA Representative PICE Representative FIAD III President	RM MANGABAT CONSTRUCTION
	2026-D3-RNIS-QUIRINO -PACKAGE 8 Rehabilitation of Naguimutol Creek traversing NMC Extension sta. 1+052 through Construction of Slope Protection Structure both sides	Division III	Competitive Bidding	GAA	2,848,694.60	2,802,111.32	COA Representative PICE Representative FIAD III President	GCPK CONSTRUCTION AND SUPPLY
	2026-D3-EXTENSION-NIS-GAMU-PACKAGE 1 Extension of Irrigation area through Augmentation of water source at Gamu Isabela	Division III	Competitive Bidding	GAA	19,208,046.52	18,895,109.22	COA Representative PICE Representative FIAD III President	RCPS CONSTRUCTION AND GENERAL TRADING
	2026-D3-EXTENSION-NIS-ROXAS-PACKAGE 2 Extension of Irrigation area through Augmentation of water source at Roxas Isabela	Division III	Competitive Bidding	GAA	9,604,023.26	9,447,554.65	COA Representative PICE Representative FIAD III President	RCPS CONSTRUCTION AND GENERAL TRADING
	2026-D3-RNIS-ALFONSO LISTA PACKAGE 1 Construction of Vertical Lining along NDC 1 Sta.3+071 - 3+083 (L=12m), 3+086-3+191(L=105m), 3+193 - 3+233 (L=40m), 3+254 - 3315.5 (L=61.5m) , 3+320.2 - 3398.5 (L=78.3m) and Construction of Thresher Crossing along Sta. 3+191	Division III	Competitive Bidding	GAA	7,125,106.54	7,107,098.49	COA Representative PICE Representative FIAD III President	ROVINA CONSTRUCTION
	2026-D3-RNIS-SAN MANUEL-PACKAGE 3 Rehabilitation of Damaged Structure along Mapapi Creek Traversing NDC 7 Sta. 0+287 thru Construction of Slope Protection Structure and Extension of Concrete Barrel and Rehabilitation of Damaged Bench Flume thru Installation of HDPE Pipe along NDC 7 Sta. 0+200 - 0+400 and Rehabilitation of Damaged Concrete Lining along NDC 7 Sta. 0+260 - 0+310	Division III	Competitive Bidding	GAA	25,650,476.95	25,417,635.30	COA Representative PICE Representative FIAD III President	SIFFU ROCKS CONSTRUCTION
	2026-D3-RNIS-ROXAS -PACKAGE 4 Rehabilitation of Damaged Structure along Cabanayan Creek traversing NDC MC sta. 34+036.21 thru construction of Sheet Pile Foundation and Repair of Gates at NDC MC km 9	Division III	Competitive Bidding	GAA	9,500,267.89	9,494,641.30	COA Representative PICE Representative FIAD III President	A COLOMA CONSTRUCTION

Code (PAP)	Procurement Program/ Project	PMO. End User	Mode of Procurement	Source of Funds	Approved Budget for the Contract (ABC) (PhP)	Contract Cost (PhP)	List of Invited Observers	Winning Bidder
	2026-D3-RNIS-ROXAS SIFFU-PACKAGE 5 Construction of Slope Protection Structure along Baramban Creek traversing SSMC Sta. 4+597.25 & Furnish, Supply, Delivery and Installation of CP-12 Type Rectangular Slide Gate at Baramban Creek Check Structure and Construction of Vertical Lining Along SMC Lat. A Extra Sta. 2+872 - 3+118 (L=246m) with Thresher Crossing Structure	Division III	Competitive Bidding	GAA	11,400,498.13	11,384,399.21	COA Representative PICE Representative FIAD III President	SIFFU ROCKS CONSTRUCTION
	2026-D3-ISR-SAN MANUEL-PACKAGE 1 Concreting of Canal Service Road Along Lateral NDC-8 Sta. 2+375-3+375 (1,000m), and Lateral NDC MC Sta. 23+574 - 24+500 (500 m.) and NDC 7 Sta. 2+753.80 3+253.80 (500 m.)	Division III	Competitive Bidding	GAA	21,120,370.70	21,088,348.66	COA Representative PICE Representative FIAD III President	MIG AGGREGATES AND CONCRETE PRODUCTS
	2026-D3-RNIS-ROXAS 1A Rehabilitation/Improvement/Construction of Foundation Stability of Embankment of Cabanayan Creek (former Original) traversing NMC MC sta. 34+150 and Malaliwat Creek traversing NMC MC sta. 34+005	Division III	Competitive Bidding	GAA	28,801,704.63	28,742,506.03	COA Representative PICE Representative FIAD III President	JC SOLIDARITY CONSTRUCTION
	2026-D3-RNIS-ROXAS 1B Repair of Damage Structure at NDC 6 headgate station 0+000	Division III	Competitive Bidding	GAA	13,948,530.91	13,924,262.67	COA Representative PICE Representative FIAD III President	A COLOMA CONSTRUCTION
	2026-D3-RNIS-BURGOS-PACKAGE 7 Construction of Reinforce Concrete Canal Lining along SEE MC # 1 sta. 5+865-6+065 (200 m.) with Installation of Concrete Barrier and Repair of Gate at SEE MC1 km 4	Division III	Competitive Bidding	GAA	4,750,092.18	4,745,092.18	COA Representative PICE Representative FIAD III President	MDU Enterprises
	2025-D3-OMNISPIS-GAMU-BURGOS Rehabilitation of 13.8KV Transmission Line and other parts at Gamu to Burgos	Division III	Competitive Bidding	GAA	5,179,600.00	4,659,738.11	COA Representative PICE Representative FIAD III President	YPAN ELECTRIC POWER DISTRIBUTION SERVICES
	EPA-2026-MARIIS-HO-RNIS-01-PACKAGE 1 Construction of Concrete Canal Lining Along - Lateral A, Sta. 0+285 - Sta. 1+285	Head Office	Competitive Bidding	GAA	34,925,009.11	34,845,698.03	COA Representative PICE Representative FIAD IV President	DA CADELIÑA CONSTRUCTION
	2026-MARIIS-HO-RNIS-02- PACKAGE 2 Furnish and Installation of Steel gate along - Lateral C	Head Office	Competitive Bidding	GAA	17,799,990.89	17,752,756.60	COA Representative PICE Representative FIAD IV President	AR DJD CONSTRUCTION

Code (PAP)	Procurement Program/ Project	PMO. End User	Mode of Procurement	Source of Funds	Approved Budget for the Contract (ABC) (PhP)	Contract Cost (PhP)	List of Invited Observers	Winning Bidder
	2026-MARIIS-DIII-RNIS-02 Rehabilitation of Siffu Dam thru Construction of Slope Protection Structure along Left Embankment (26.00 M.) and Right Embankment (350.00 M.)	Head Office	Competitive Bidding	GAA	85,025,737.56	84,879,260.60	COA Representative PICE Representative FIAD IV President	GERRA CONSTRUCTION INC
	2026-MARIIS-DIV-RNIS-03 Magat RIS: Improvement/Rehabilitation/Construction of Embankment Stability of Macanao Checkgate Outlet	Head Office	Competitive Bidding	GAA	52,447,916.03	52,376,156.83	COA Representative PICE Representative FIAD IV President	DA CADELIÑA CONSTRUCTION
			SUB-TOTAL "I"		**453,267,426.55**	**450,697,756.17**		
II. CONSULTANCY								
	No procurement was conducted for this quarter							
			SUB-TOTAL "II"		-	-		
III .GOODS								
	2026-MARIIS-G-01 Acquisition of Various Office Software Licenses	Head Office	Competitive Bidding	GAA	2,434,714.00	2,322,900.00	COA Representative PICE Representative FIAD IV President	CHALLENGE SYSTEN INC.
			SUB-TOTAL "III"		**2,434,714.00**	**2,322,900.00**		
			TOTAL		**455,702,140.55**	**453,020,656.17**		

Prepared by:

ROSEMARIE A LARA
Senior Supply Officer
(Head, BAC Secretariat)
JME- **PADC -** .

Certified Correct:

ROLDAN D. BERMUDEZ
Manager, Engineering and Operation Division
(Chairperson, Bids and Awards Committee)
RVB -

Submitted By:

GILEU MICHAEL O. DIMOLOY
Department Manager A
(HOPE)